
SIO Shipyard Representative Bi-Weekly Progress Report 

Project: AGOR 28 Contract No.: N00014-
12-C-0305 

Shipyard:  Dakota Creek Industries 

Prepared by:  
Paul D. Bueren 
Scripps Institution of 
Oceanography (SIO) 
297 Rosecrans St. 
San Diego, CA 98106 

Date: 
April 24, 2014 

Program Officer: 
Robert (Tim) Schnoor 
Office of Naval Research 
875 Randolph St 
ONR 321 
Arlington, VA 22203-1995 

Distribution Statement A:  Approved for public release; 
distribution unlimited. 

Report No.  A002.055  

 
1.  Meetings: 
 

i. Participated in weekly conference calls. 
ii. Participated in weekly yard meeting with yard and GPA 
iii. Participated in DR14 

 
2.  The following Shipyard Question Submittals were reviewed and commented on: 
Q94- Washer Dryer Specification Waiver 
 
DCI is requesting comment on the washer and dryer ordered for the AGOR 27 vessel. Is the set in 
question acceptable, as they are rated non-commercial? 
 
SIO has no issue with the selected Washers and Dryers not being commercial grade.  Both are of 
excellent quality and should give good service.  We would like the yard to determine if the washer and 
dryer will function correctly on a moving platform.   
 
3.  Logistics: 
 

i. Continuing to review Vendor Recommended Spares (VRS). 
ii. Continuing to review Technical Manuals and Supplemental Information.  
iii. Continuing to work on initial outfitting lists for Sally Ride. 

 
4.  Other Work Items: 

• Sally Ride Progress –   There continues to be no notable progress in the pipe, hvac or electrical 
work on Ride.    

• Foc’sle Deck -  Bulkheads fully insulated and Toilet/Shower Units are being placed in positions. 
• 01 Deck – Insulation work continues and Toilet/Shower Units have been placed in their final 

positions. 
• Scientific Refrigeration Boxes - No changes since last reporting period. 
• Pilot House Void SOLAS Fire Integrity – DCI was ready to cut out 30% of the deck and install 

grating in lieu of insulating the overhead of the void below.  PEO has put a hold on this and is 
proposing an HMR/Change Order to have the void overhead insulated to meet SOLAS fire 
boundary requirements.  

• Sally Ride MCS FAT – A factory acceptance test will be held for Sally Ride’s Machinery Control 
System on 4/29 & 4/30.  The FAT will be held at Siemens’ Alpharetta, GA facility, with myself, 
ABS and others in attendance.   Tests will cover the Extended Alarm System, Machinery 
Controls and Mimic Screens.   



Report Documentation Page Form Approved
OMB No. 0704-0188

Public reporting burden for the collection of information is estimated to average 1 hour per response, including the time for reviewing instructions, searching existing data sources, gathering and
maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information,
including suggestions for reducing this burden, to Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington
VA 22202-4302. Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to a penalty for failing to comply with a collection of information if it
does not display a currently valid OMB control number. 

1. REPORT DATE 
APR 2014 2. REPORT TYPE 

3. DATES COVERED 
  00-00-2014 to 00-00-2014  

4. TITLE AND SUBTITLE 
AGOR 28 

5a. CONTRACT NUMBER 

5b. GRANT NUMBER 

5c. PROGRAM ELEMENT NUMBER 

6. AUTHOR(S) 5d. PROJECT NUMBER 

5e. TASK NUMBER 

5f. WORK UNIT NUMBER 

7. PERFORMING ORGANIZATION NAME(S) AND ADDRESS(ES) 
Scripps Institution of Oceanography (SIO),297 Rosecrans St.,San 
Diego,CA,98106 

8. PERFORMING ORGANIZATION
REPORT NUMBER 

9. SPONSORING/MONITORING AGENCY NAME(S) AND ADDRESS(ES) 10. SPONSOR/MONITOR’S ACRONYM(S) 

11. SPONSOR/MONITOR’S REPORT 
NUMBER(S) 

12. DISTRIBUTION/AVAILABILITY STATEMENT 
Approved for public release; distribution unlimited 

13. SUPPLEMENTARY NOTES 

14. ABSTRACT 
 

15. SUBJECT TERMS 

16. SECURITY CLASSIFICATION OF: 17. LIMITATION OF 
ABSTRACT 
Same as

Report (SAR) 

18. NUMBER
OF PAGES 

8 

19a. NAME OF
RESPONSIBLE PERSON 

a. REPORT 
unclassified 

b. ABSTRACT 
unclassified 

c. THIS PAGE 
unclassified 

Standard Form 298 (Rev. 8-98) 
Prescribed by ANSI Std Z39-18 



  
 

• Engine Pre-lube System – The engine mounted pre-lube pumps require a separate 24-VDC 
battery system to operate.  This was not provided in DCI/GPA’s design.  DCI had asked for an 
HMR to install AC motors and the associated cabling in lieu of batteries.  The pump OEM, RPM 
Industries, does have a 480-vac motor/pump combination that appears to be suitable.  
However, the Government is telling DCI that they must provide the battery system at no cost as 
these pumps are required by the J1 Specifications.   Batteries for this application, when AC 
power is available is a less than optimal solution because of their size and maintenance 
requirements.  The type, size or quantity of batteries required is not yet known, so I will reserve 
any further judgment until the actual design can be reviewed.    

• Sally Ride Master’s Stateroom – The structural stanchion blocking access to the Master’s head 
and bed room door has been moved approximately 3-feet aft, allowing for unfettered passage. 
The yard has indicated that the same or similar will be done on Armstrong.   
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• Sally Ride Dumbwaiter – Delaware Elevator competed installation and performed commissioning 
tests for the shipyard.  DCI invited the onsite reps to witness as a courtesy.  Alarms and safeties 
were tested.  A complete functional test was conducted, including full load operation using 
weights.  No issues, other than some minor fine tuning were noted.  This was not an acceptance 
test.  This is the first operational equipment on board Ride.  It should be noted that the 
installation and testing was done concurrently with the Armstrong’s dumbwaiter.  

 
 

• Armstrong Stern Frame – The starboard foot was found to be deformed and the yard was having 
difficulty getting it to lay flat to the deck as depicted  below: 
 

The amount of torque on the bolts to 
bring the foot down flush with the deck 
may be higher than recommended.  I 
would also be concerned about the 
overall alignment of the Stern Frame 
once it is fully assembled.  There may be 
higher than allowed stresses on some of 
the weldments.   

I was told that this was how it was 
delivered from Allied.  I was told that it 
had been store incorrectly prior to 
delivery.  It may also be due to an 
incorrect welding sequence.  

The port leg, which was installed earlier, 
did not appear to have nearly as much deformation.   

It is not known at this time if Sally Ride’s Stern Frame has a similar bend.   
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ABS/USCG Call-Outs - Sally Ride 
 
Tank Testing: 

• FO Double Bottom 3P – Pressure tested remaining watertight boundaries with ABS in 
attendance.  No leaks or defects detected.   

• FO DB 3S – Pressure tested remaining watertight boundaries with ABS in attendance.  No leaks 
or defects detected 

• FO Wing Tank 2P - – Pressure tested remaining watertight boundaries with ABS in attendance.  
No leaks or defects detected.  ABS and Coast Guard were concerned about paint on several of 
the welds.  Retesting may be required and the yard has been put on notice not to paint untested 
welds. 

• Ballast Tank 1C – Retested weld seam between this tank and Ballast DB Tank  2P.  ABS and 
USCG in attendance.  Leak repaired, no bubbles.   

 
Structural Inspections:  

• Port Main Deck Breezeway Overheads 
• Foc’sle Deck Breezeway Overheads, P&S. 
• Stern Tunnel Thruster BERP (Bolted Equip. Removal Patch) 
• Stern Thruster grating foundations 
• Bosun’s Stores Deck Plate Foundations 
• Steering Gear Room deck plate foundations and vertical ladder. 
• Bow Bulwarks P&S 
• Chain Locker Pipes – Above and below deck 

 
• Main Deck Forward Locker – Hawse pipe and anchor pocket welds. 

 

5.  The following DRL’s were reviewed and commented on: 

1st App 
Hull No 

DRL 
No 

Document Title Occur 
No/Rev 

No 
AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 

SUPPLEMENTAL DATA ( 244 HUNDESTED 
PROPULSION SHAFT & COMPONENTS)(R/ASR) 

293/1 
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AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 
SUPPLEMENTAL DATA ( #180 DI-055 (TM) for 573 Allied 
Stbd Side Handling Unit)(R/ASR) 

357/1 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 
SUPPLEMENTAL DATA ( #396 DI-055 (TM) for 532a 
Gems FS-550 Series Paddle-Type Flow Switch)(R/ASR) 

793/0 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 
SUPPLEMENTAL DATA ( #397 DI-055 (TM) for Spears 
24320100 Ball Valve)(R/ASR) 

795/0 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 
SUPPLEMENTAL DATA ( #398 DI-055 (TM) for 532a 
Mazzei Model 1078 Injector)(R/ASR) 

797/0 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 
SUPPLEMENTAL DATA ( #399 DI-055 (TM) for 532a 
Goulds Model NPE Centrifugal Pump)(R/ASR) 

799/0 

AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 
LISTINGS, STATISTICS, AND LOCATIONS ( DI-051 
(VRS) for PL 72279-02 ClearWater Tech AERO2US 
Oxygen Concentrator)(R/ASR) 

1046/0 

AGOR27 A003 STD Report - SHIPBUILDING PRODUCTION PROGRESS 
CONFERENCE (SPPC) AGENDAS AND MINUTES 
( SPPC /DR 14 PRESENTATION AND AGENDA)(R/ASR) 

27/1 

AGOR27 A002 STD Report - DESIGN REVIEW AGENDAS AND 
MINUTES ( DR #14 NCE PRESENTATION)(R/ASR) 

93/0 

AGOR27 A027-
21 

DWG Report - EQUIPMENT REMOVAL DRAWING ( 801-
07 Equipment Removal Rev E)(R/ASR) 

5/0 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 
SUPPLEMENTAL DATA ( #406 DI-055 (TM) for 532a 
Aquafine CSL-6R Ultraviolet Water Treatment 
Equipment)(R/ASR) 

813/0 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 
SUPPLEMENTAL DATA ( #407 DI-055 (TM) for 551 Ships 
Whistle Air Receiver)(R/ASR) 

815/0 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 
SUPPLEMENTAL DATA ( #408 DI-055 (TM) for 551 Roy E. 
Hanson 20-VC-80-R Ships Service Air Receiver)(R/ASR) 

817/0 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 
SUPPLEMENTAL DATA ( #409 DI-055 (TM) for 551 Roy E. 
Hanson 30-VJ-240-R Starting Air Receivers)(R/ASR) 

819/0 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 
SUPPLEMENTAL DATA ( #410 DI-055 (TM) for 551 Parker 
Model B11-04WGCGM3 General Purpose 
Regulator)(R/ASR) 

821/0 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 
SUPPLEMENTAL DATA ( #411 DI-055 (TM) for 621b 
Norac Prefabricated Wet Units)(R/ASR) 

825/0 

AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 
LISTINGS, STATISTICS, AND LOCATIONS ( Di-051 
(VRS) for PL 72199-02 Aquafine UV & Temperature 
Monitoring System)(R/ASR) 

1054/0 

AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 
LISTINGS, STATISTICS, AND LOCATIONS ( DI-051 
(VRS) for PL 72279-01 Chem-Free Ozone Based Water 
Treatment System)(R/ASR) 

1056/0 

AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 
LISTINGS, STATISTICS, AND LOCATIONS ( DI-051 

1058/0 
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(VRS) for PL 720246-01 LK Valves 901002 Quick Closing 
1-inch Globe Valve)(R/ASR) 

AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 
LISTINGS, STATISTICS, AND LOCATIONS ( DI-051 
(VRS) for PL 720246-02 LK Valves 901002 Quick Closing 
34-inch Globe Valve)(R/ASR) 

1060/0 

AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 
LISTINGS, STATISTICS, AND LOCATIONS ( DI-051 
(VRS) for PL 720286-01 AMOT Model B Thermostatic 
Valve)(R/ASR) 

1062/0 

AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 
LISTINGS, STATISTICS, AND LOCATIONS ( PL 72102-01 
NR Roy E. Hanson 20-VC-80-R SS Air Receiver)(R/ASR) 

1064/0 

AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 
LISTINGS, STATISTICS, AND LOCATIONS ( PL 72102-02 
NR Roy E. Hanson 30-VJ-240-R Starting Air 
Receivers)(R/ASR) 

1066/0 

AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 
LISTINGS, STATISTICS, AND LOCATIONS ( PL 72111-03 
NR Norac Prefabricated Wet Units)(R/ASR) 

1068/0 

AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 
LISTINGS, STATISTICS, AND LOCATIONS ( PL 72486-01 
NR Parker B11 General Purpose Regulator)(R/ASR) 

1070/0 

AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 
LISTINGS, STATISTICS, AND LOCATIONS ( PL 72918-01 
NR WATTS LF15M2F Water Hammer Arrestor)(R/ASR) 

1072/0 

AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 
LISTINGS, STATISTICS, AND LOCATIONS ( PL 72993-01 
NR Ship's Whistle Air Receiver)(R/ASR) 

1074/0 

AGOR27 A052 STD Report - CONFIGURATION DATABASE LISTING 
(CDBL) ( DI-052 (CDBL) Monthly Submittal #26)(R/ASR) 

70/0 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 
SUPPLEMENTAL DATA ( #401 DI-055 (TM) for 532a 
Chem-Free Ozone-Based Water Treatment 
System)(R/ASR) 

803/0 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 
SUPPLEMENTAL DATA ( #402 DI-055 (TM) for 505 AMOT 
Model B Thermostatic Valve)(R/ASR) 

805/0 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 
SUPPLEMENTAL DATA ( #403 DI-055 (TM) for 505 LK 
Valves Product # 901002 Quick Closing Globe 
Valve)(R/ASR) 

807/0 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 
SUPPLEMENTAL DATA ( #404 DI-055 (TM) for WATTS 
Series LF15M2 Water Hammer Arrestor)(R/ASR) 

809/0 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 
SUPPLEMENTAL DATA ( #405 DI-055 (TM) for 532a 
Aquafine UV & Temperature Monitoring System)(R/ASR) 

811/0 

AGOR27 A024 STD Report - REGULATORY BODY CORRESPONDENCE 
( ABS Correspondence - Self-Extinguishing 
Insulation)(R/ASR) 

116/1 

AGOR27 A024 STD Report - REGULATORY BODY CORRESPONDENCE 
(USCG Siemens - IAS)(R/ASR) 

132/0 

AGOR27 A024 STD Report - REGULATORY BODY CORRESPONDENCE 
( ABS Allied Correspondence)(R/ASR) 

133/0 
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AGOR27 A027-
09 

DWG Report - MACHINERY ARRANGEMENTS ( 501-01 
Machinery Arrangement Rev F)(R/ASR) 

7/0 

AGOR27 A027-
16 

DWG Report - AUXILIARY SYSTEMS REPORT (PDF 
FILE)(R/ASR) 

22/6 

AGOR27 A027-
16 

DWG Report - AUXILIARY SYSTEMS REPORT (PDF 
FILE)(R/ASR) 

26/F 

AGOR27 A027-
19 

DWG Report - HANDLING SYSTEMS ARRANGEMENT 
DRAWING ( 573-01 Handling Systems Rev C)(R/ASR) 

9/0 

AGOR27 A027-
20 

DWG Report - SCIENTIFIC SYSTEMS DEPLOYMENT 
DRAWING ( Scientific Systems Deployment Rev 
C)(R/ASR) 

5/0 

AGOR27 A031-
03 

STD Report - TEST PROCEDURES ( 524-001-3)(DARC 
REV) 

66/0 

AGOR27 A031-
03 

STD Report - TEST PROCEDURES ( AGOR 573-011-3 
Dumb Waiter ILO and Operational Test)(R/ASR) 

79/0 

AGOR27 A031-
03 

STD Report - TEST PROCEDURES ( AGOR 524-001-3 
Seawater Service System Operational and Unobstructed 
Flow Test Rev A)(R/ASR) 

97/0 

AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 
LISTINGS, STATISTICS, AND LOCATIONS ( DI-051 
(VRS) for PL 72199-01 Aquafine CSL-6R Ultraviolet Water 
Treatment)(R/ASR) 

1052/0 

AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 
LISTINGS, STATISTICS, AND LOCATIONS ( PL 72111-04 
NR Imperial Chill and Freezer Boxes)(R/ASR) 

1076/0 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 
SUPPLEMENTAL DATA ( 568b Tees White Gill Bow 
Thruster)(R/ASR) 

353/1 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 
SUPPLEMENTAL DATA ( #412 DI-055 (TM) for 516cd 
Imperial SS Refrigerator and Freezer Boxes)(R/ASR) 

823/0 

AGOR27 A058 STD Report - INSTRUCTOR GUIDES ( #05 DI-058 
(Instructor Guides) for Tees White Gill Neil Armstrong Bow 
Thruster)(R/ASR) 

10/0 

AGOR27 A059 STD Report - STUDENT GUIDES ( #09 DI-059 (Student 
Guide) for Tees White Gill Neil Armstrong Bow 
Thruster)(R/ASR) 

15/0 

AGOR27 A063 STD Report - PRODUCTION INFORMATION ( 562-02 
Rudder & Rudder Stock Rev C)(R/ASR) 

249/0 

AGOR28 A058 STD Report - INSTRUCTOR GUIDES ( #04 DI-058 
(Instructor Guides) for Tees White Gill Sally Ride Bow 
Thruster)(R/ASR) 

4/0 

AGOR28 A059 STD Report - STUDENT GUIDES ( #08 DI-059 (Student 
Guide) for Tees White Gill Sally Ride Bow 
Thruster)(R/ASR) 

3/0 
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